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COMPREHENSIVE
EVERGLADES
RESTORATION PLAN




General Comments

MISP Document should clarify rationale for
changes to 1999 plan

MISP document should include model runs of
performance based on sequencing plan

Corps must ensure timely completion of
Modified Water Deliveries and C-111

Inclusion of acceler8 program pushes non
Everglades projects ahead of those vital to
restoration and could actually cause Everglades
restoration projects to languish for lack of
money and focus.



General Comments

* Inclusion of Acceler8 projects in new MISP for
SEWMD construction Is inconsistent with
WRDA 2000 direction for Secretary of Army to
construct.

 Funding impacts caused by acceler8 changes
the entire cost share arrangement with the
State

* No analysis is provided of the new working
arrangements between state and Federal
government for Acceler8 projects



Land Acquisition Related
Comments

 The MISP must account for development pressure and
rising land values in sequencing components.

* Funding for land acquisition should continue to be
front-loaded, and made available throughout
implementation to purchase land necessary to meet all
restoration objectives, including increasing the spatial
extent of wetlands and other habitat.

* Regulations, permitting practices, and management
plans should be developed to prevent development that
is inconsistent with restoration goals from occurring,
either within or adjacent to project study areas and
footprints.



Consultation and Public
Involvement Comments

Development and inclusion of the acceler8
projects into the MISP is inconsistent with the
Task Force consultation requirements of the
programmatic Regulations.

Corps has not consulted with Miccosukee Tribe
of Indians on inclusion of Acceler8 into MISP.

Development and inclusion of Acceler8
program was done behind closed doors and is
inconsistent with the programmatic regulations

Use of MISP team to make policy decisions
appears to be a FACA violation



NEPA Related Comments

« MISP document should include appropriate
NEPA analysis and document for review

* There is a violation of NEPA by not preparing
Supplemental Environmental Impact
Statement on inclusion of State’s accelerate
plan and impacts to 1999 sequencing plan

* Draft MISP must comply with the Endangered
Species Act.



Environmental Comments

Draft MISP significantly delays
implementation of large portions of expected
CERP ecological benefits and compromises
ability to achieve restoration.

Sequencing plan does not halt decline of
existing wildlife habitat for threatened and
endangered species and will further endanger
those species due to loss of habitat.

Sequencing plan will interfere with goal of
increasing spatial extent of wetland areas.

Significant adverse impacts to species due to
current sequence which postpones critical land
acquisition.



Evaluation Comments

e Use of 1999 benefit analysis does not allow cost
etfective benefit analysis of revised sequencing
plan

* Since 1999 sequencing is used to establish
interim goals and targets, there can be no
connection between the revised MISP and the
interim goals and targets

* Savings Clause analysis is needed for each

project under new sequencing plan to ensure
no violation of the WRDA 2000 clause



Evaluation Comments

 Implementation of L-31N Seepage management
pilot and WCA Seepage Management must
adequately protect Biscayne Bay resources

 Implementation of Decomp components, such
as canal filling, must follow other components
that offset any potential adverse impacts to
water supply for Miami-Dade area



Project Sequencing

* Additional Projects that should be included in
Band 1

— Miami Dade Seepage Management
— Portions of Bird Drive Recharge

— Remaining Part of EAA, Biscayne Bay
Coastal Wetlands, and C-111 spreader

— Waste Water Reuse Pilot



Project Sequencing

* Projects that should be accelerated in

overall schedule:

— Acquisition of IRL Natural Areas

— Acquisition of Bird Drive lands

— Construction of Portions of Decomp

— Construction of Tamiami Trail Culverts

— Development of Tentatively Selected Plan for
Biscayne Bay Coastal Wetlands






